Timetable

Day	Hours	
28.10	1,5	Setting up repository, time table, readme file and plan app
30.10	5,5	Walking skeleton, router
31.10	2,5	Notifications and redux
31.10	2	Links, bugfixing, upload function
09.11	7,5	Basic upload function, directory, file retrieval
10.11	3,5	Styling, refactoring, bugfixing
15.11	5	download function
16.11	5	File selection, multiple and single file upload, file organisation
17.11	2	Encryption/Decryption
19.11	3	backend tests
20.11	2	bugfixing backend tests + new tests
21.11	3	trying encryption/decryption again -.-
22.11	3	trying encryption/decryption again -.-
24.11	3	trying encryption/decryption again -.-
01.12	8	working encryption and decryption
03.12	4	debugging, refactoring, improved file name creation
11.12	4	profile and admin console
12.12	2	debugging
20.12	3	bruteforce prevention
	2	email verification (buggy)
22.12	5	simple role management, logging
06.01	3	admin can modify every user
	3	extended logging, tried to fix email verification
07.01	5	improved exception handling, started with ordering-renaming uploaded f
08.01	6	ordering, naming, filtering and storing of files
09.01	5	improved name creation for multiple uploaded files, implemented helmet
10.01	3	prepared file view when bigger amounts of files are to display, bugfixes,
11.01	3	'last used view' (still buggy), fixed login error message about unmounted
	3	implemented toJSON() Method, small bugfixes and workarounds, workin
12.01	4	deployed to heroku (problems with fs), implemented favourite files view
13.01	3	backend tests
19.01	6	improved design, css, create public download link with one-time-only use
20.01	3	Send download link per mail, debugged admin console, improved registr
26.01	6	Refactor exceptions, ui design, responsive
27.01	6	add and delete mime types, delete user, add notes
29.01	1,5	delete notes, music category, display notes
30.01	3	added confirmation windows, when user get deleted also his files and no
31.01	5	add view to add encryption and prepared backend for it, decrypt view, de
01.02	2	decryption view including mailing and public link
	2	tried to fix table height problem with different screensizes
02.02	2	toggle file encrypted and decrypted, ensure that admin always exists
	2	adjusted removal of files for unencrypted or encrypted files, adjusted nar
	1	made my own notification and error event in order to fix a bug
	2	e2e testing
03.02	5,5	e2e testing
04.02	1	e2e testing
	1	add comments
05.02	1	frontend view

	1,5	deployment
	2	making single page application links accessible
06.02	3	Bugfixing (tables, upload encryption, cypress tests, registration), adjust
07.02	2,5	eslint
	1,5	final preparation

Currently:	175
Needed:	175
Left:	0

iles

:, bugfixing, refactored FilesView
started with a „last used files" view
l components
ng on a style

e and valid till midnight, fixed email verification with mailtrap
ration form, introduced parameter file

otes, bugfixing, filter
ebugging

mecreation on backend site, general bugfixing

ed filters and events a little bit

Open Tasks:

Known Bugs

Sometimes random connection timeout with the backend
Depending on the screen size and container size...the container moves out of the picture
When you remove multiple files, not all disappear immediately from the view

Bugs